Executive Recommendation

Decision: Re-scope and proceed with a controlled migration wave, not a full pause.

Rationale: repository migration is ahead of plan, but pipeline conversion is behind and security controls need stronger enforcement.

Immediate actions: enforce branch protections, separate legacy self-hosted runners, align metric definitions, and reduce developer friction through targeted workflow simplification.

Pause: pause only the migration wave that depends on non-compliant runners or disputed metrics. Do not pause the full transformation.

Security controls that cannot be compromised: least-privilege permissions, OIDC or secret-scoped access, branch protections, and dependency review.

Legacy runners: keep isolated exceptions for unsupported workloads with explicit owner, SLA, and review gates.

Metric reconciliation: align DORA definitions, document exclusions, and require a single authoritative metric dictionary.

Developer friction: measure time-to-first-green, retry rate, and workflow abandonment, then reduce by simplifying PR validation and limiting triggers.

Executive decisions: CTO, Security, Platform Engineering, and Product to approve the re-scoped migration wave and the metric governance model.